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RESUMEN

Los proyectos de construccion cumplen con un ciclo de vida, dentro del cual encontramos
etapas como el disefio, que con una adecuada intervencién nos puede conducir a una etapa de
construccion mas economica, para aquello hoy en dia se implementan nuevas filosofias y
métodos que permitan reducir errores y mejorar la calidad de un disefio, pues un mal disefio trae
consigo problemas como sobrecostos, retrasos e incluso pone en riesgo el éxito del proyecto.
Hasta el momento en Ecuador no se ha encontrado bibliografia que nos permita conocer la
calidad de los disefios de proyectos de construccion, aunque existan proyectos incompletos por
tales motivos. En la presente investigacion se evalud 16 proyectos de construccion dentro de los
procesos de licitacion en Gobiernos Auténomos Descentralizados (GAD) de Chimborazo lo que
permitio determinar la calidad de los disefios mediante la aplicacion de 4 indicadores: solicitudes
de informacion, modificacion de los requisitos, desviacion de costo y desviacion de plazo. Esta
informacion resulta util para que los clientes de estudios evallen la calidad del servicio adquirido

y el cumplimiento de los disefiadores contratados.
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ABSTRACT

Construction projects fulfill a life cycle in which we find stages such as the design, which, with
adequate intervention, can lead us to a more affordable building stage. To do that, nowadays, new
philosophies and methods that allow for reducing errors and improving the quality of design are
implemented. A deficient design arises problems like cost increase, delays, and even jeopardize
the project's success. In Ecuador, no research allows us to know the quality of the construction
projects’ designs also though there are unfinished projects for these reasons. In the present study
16, construction projects were evaluated within the bidding processes in autonomous governments
from Chimborazo, which enabled us to determine the quality of the designs by applying four
indicators, which were as follows: information requests, requirements modification, expense
deviation, and deadline deviation. This information is useful for design clients to evaluate the
quality of the service acquired and the contracted designers' compliance.
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